COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2014

ESTI MATE SUMVARY 14: 00: 45
CONTI D C20320 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20320- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0  DAYS TI VE ALLOW 10 WORK DAYS
ER SH127 MP3 REPAIR OF SLOPE & PERCENT TIME:  100. 00 ORI G TI ME ALLOW 10 WORK DAYS
PRQJECT NO C127A-001
ER SH127 MP3 REPAIR OF SLOPE &
NAVE OF ROAD:
PRQJECT COUNTI ES: JACKSON
CONTRACTCR:
STAN M LLER | NCORPORATED PAY PERI OD ENDI NG 07/ 09/ 2014 DATE TI ME STARTED 06/ 04/ 2014
P.O BOX 804 DATE LET 06/ 13/ 2014 DATE WORK BEGAN 06/ 09/ 2014
13541 H GHVWAY 9 DATE AWARDED 06/ 23/ 2014 DATE TI ME STOPPED 06/ 20/ 2014
DATE CONTRACT EXECUTED 06/ 04/ 2014 DATE ACCEPTED 06/ 20/ 2014
BRECKENR! DGE CO 80424- 08( DATE NOTI CE TO PROCEED 06/ 04/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 288, 939. 75 PARTI Cl PATI NG $ 250. 00 $ 250. 00
AWARD PRQJECT AM: $ 258, 939. 75 NON- PARTI Cl PATI NG 221, 991. 40 221, 991. 40
PERCENT COVPLETE: 76. 92% TOTAL EARNI NGS 222, 241. 40 222,241. 40
FUNDS AVAI LABLE: $ 66, 698. 35 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 222, 241. 40 222, 241. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,884.10 -3,884. 10
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 218, 357. 30 218, 357. 30
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 218, 357. 30 218, 357. 30
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 218, 357. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20320-BI D ESTI MATE RUN 07/ 09/ 2014
PRQJECT: Cl127A- 001 ESTI MATE NO 0001 14: 00: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 50. 000 0. 000
LF 50. 000 2,900. 00
58. 00000 50. 000 2,900. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 130. 000 0. 000
SY 27.000 702. 00
26. 00000 27.000 702. 00
0015 203- 00060 Enbanknent Material (Conplete In Place) 1, 333. 000 0. 000
CY 1, 194. 000 11, 044. 50
9. 25000 1, 194. 000 11, 044. 50
0020 208- 00002 Erosion Log (12 Inch) 350. 000 0. 000
LF 350. 000 1, 347.50
3. 85000 350. 000 1, 347.50
0025 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0030 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 250 871. 00
3, 484. 00000 0. 250 871. 00
0035 212-00032 Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 250 400. 00
1, 600. 00000 0. 250 400. 00
0040 213-00002 Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 250 800. 00
3, 200. 00000 0. 250 800. 00
0045 213-00061 Mil ch Tackifier 120. 000 0. 000
LB 44. 000 132. 00
3. 00000 44. 000 132.00
0050 304- 06000 Aggregate Base Course (Cl ass 6) 60. 000 0. 000
TON 50. 000 2,450. 00
49. 00000 50. 000 2,450. 00
0055 403-00720 Hot M x Asphalt (Patching) (Asphalt) 45. 000 0. 000
TON 12. 280 4,052. 40

330. 00000 12. 280 4,052. 40



CONTI D C20320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20320-BI D ESTI MATE RUN 07/ 09/ 2014
PRQJECT: C127A- 001 ESTI MATE NO 0001 14: 00: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 506- 00224 R prap (24 Inch) 1, 000. 000 0. 000
cY 911. 000 156, 692. 00
172. 00000 911. 000 156, 692. 00
0065 601- 03000 Concrete Cass D 1. 000 0. 000
(9 1. 000 180. 00
180. 00000 1. 000 180. 00
0070 602-00000 Rei nforcing Steel 100. 000 0. 000
LB 100. 000 500. 00
5. 00000 100. 000 500. 00
0075 603-36024 Pl ace 24 Inch Corrugated Steel Pipe 50. 000 0. 000
LF 50. 000 3, 800. 00
76. 00000 50. 000 3, 800. 00
0080 604-50003 Inlet Gating and Frane Type C 1. 000 0. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 1. 000 4, 800. 00
0085 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 17, 500. 00
17, 500. 00000 1. 000 17, 500. 00
0090 627-00005 Epoxy Pavenent MarKki ng 6. 000 0. 000
GAL 1.000 340. 00
340. 00000 1. 000 340. 00
0095 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 184. 000 5, 520. 00
30. 00000 184. 000 5, 520. 00
0100 630-00007 Traffic Control Inspection 4. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 630- 00012 Traffic Control Management 10. 000 0. 000
DAY 10. 000 7, 000. 00
700. 00000 10. 000 7, 000. 00
0110 630-80341 Construction Traffic Sign (Panel Size A 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C20320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20320-BI D ESTI MATE RUN 07/ 09/ 2014
PRQIECT: Cl27A-001 ESTI MATE NO 0001 14: 00: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80342 Construction Traffic Sign (Panel Size B) 22.000 0. 000
EACH 6. 000 210. 00
35. 00000 6. 000 210. 00
0120 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 630- 80380 Traffic Cone 50. 000 0. 000
EACH 50. 000 250. 00
5. 00000 50. 000 250. 00
0130 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 288,689.75 % 221,991.40 % 221,991. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0135 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
CAT 0400 CURRENT AMI $ 250.00 $ 250.00 % 250. 00
PROQIECT TOTAL CURRENT AMI $ 288,939.75 % 222,241.40 % 222, 241. 40



